
 
 
 
 
 

PERMANENT BUILDING COMMITTEE 
REGULAR MEETING 

TUESDAY, NOVEMBER 16, 2004 
 

Members Present:  Gary Blanchette, Robert Clements, Paul Critchley, Douglas 
Flamino, Dennis Frawley, Gary Magnuson, Daniel Tutko 
 
Members Absent:  Robert Thiesing, Katherine Heminway, Lori Spielman, Peter Welti 

 
Others Present:  D. Moser-Moser Pilon Nelson 
 
Acting Chairman, Douglas Flamino called the meeting to order at 7:30 PM. 
 
Approval of Minutes 
 
MOTION (FRAWLEY) SECONDED (CRITCHLEY) AND PASSED TO 
APPROVE THE MINUTES OF THE REGULAR MEETING OF OCTOBER 12, 
2004 AS WRITTEN.  TUTKO ABSTAINED. 
 
High School Project 
 
Douglas Flamino stated that the project is starting to wind down and that the cooperation 
from Haynes has gotten better with the new supervisory crew.  The punch lists are down 
to a manageable level, the auditorium is 98% complete, and the seats are completed and 
look great.  The sound system is still missing. 
 
Doug Moser stated that the sound system and lighting control is not in yet in the 
auditorium.  Haynes gave him a date of November 25 for completion, but he is not 
optimistic about this.  He has a requisition for approval tonight, however, last month’s 
check has been held in the vault per the First Selectmen’s directive until the sound system 
appears.  There are no lien waivers since no one has gotten paid.  The sound system is 
worth about $20,000 and has been paid for already, but is not on the premises. 
 
The requisition is for $68,095.14 with a balance in the contract of $853,658.92.   
 
MOTION (MAGNUSON) SECONDED (FRAWLEY) AND PASSED TO 
APPROVE REQUISITION #29 FOR $68,095.14 TO HAYNES CONSTRUCTION 
CONTINGENT ON RECEIPT OF LIEN WAIVERS OR PROOF OF PAYMENT 
FROM REQUISITION #28. 
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Gary Blanchette stated that the Board of Education has a list of items that need to be 
fixed.  Doug Moser stated that it is time for the Board of Education to start fixing 
mechanical problems themselves and documenting them.  The systems are past or 
nearing the expiration of their warrantee periods.  
 
High School Storage Building 
 
Doug Flamino stated that the storage building is essentially 100% completed.  Doug 
Moser stated that the Building Official would not issue a certificate of occupancy until 
the fixtures had been tested.  However, the water is not turned on to the building and it is 
partially due to the water quality problem that Ellington Acres was having prior to this.  It 
needs to be determined whose responsibility this is; it is certainly not the contractor’s.  
The First Selectman will be contacted in this regard as a start in the process.   
 
Requisition #5 for $34,694 and Requisition #6 for $17,694.39 is being presented for 
approval tonight.  This leaves a balance of $1,966.06 in the contract. 
 
MOTION (TUTKO) SECONDED (CLEMENTS) AND PASSED TO APPROVE 
REQUISITION #5 FOR $34,694 AND #6 FOR $17,694.39 TO ENFIELD 
BUILDERS FOR THE HIGH SCHOOL STORAGE BUILDING. 
 
Change Order #3 for additional work was presented consisting of modifying the gable 
ends of the overhang for $2,137, additional conduit to relocate the service panel for $986, 
and paint materials for the concession area for $121.  The total change order is $3,244.00. 
 
MOTION (CLEMENTS) SECONDED (BLANCHETTE) AND PASSED TO 
APPROVE CHANGE ORDER #3 FOR $3,244 TO ENFIELD BUILDERS FOR 
THE STORAGE BUILDING. 
 
Doug Moser stated that the final sign off sheet needs to be started on the storage building 
in order to close out the project. 
 
Gary Magnuson asked if the committee can reduce the next requisition for the amount of 
the sound system as he feels it is better to take these things out of work in process rather 
than retainage.  Doug Moser felt they could do that.   
 
Gary Blanchette asked about the snow falling problem on the front canopy.  Doug Moser 
told him that they are looking into a resolution for this with the funding of it with 
contingency if available at the end of the project. 
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Gary Magnuson asked if Haynes can request retainage before the end of the project.  
Doug Moser stated that the contract states that retainge is released when the project is 
completed.  Gary stated he would like to see it separated out on its own requisition when 
the time comes that they request any.  Doug Moser was agreeable to this. 
 
Moser Pilon Invoices 
 
MOTION (CLEMENTS) SECONDED (TUTKO) AND PASSED TO APPROVE 
MOSER PILON NELSON INVOICE FOR HIGH SCHOOL CHARGES FOR 
OCTOBER IN THE AMOUNT OF $6,839.28. 
 
MOTION (CLEMENTS) SECONDED (FRAWLEY) AND PASSED TO APPROVE 
MOSER PILON NELSON INVOICE CHARGES ASSOCIATED WITH 
LIGITGATION WORK FOR HIGH SCHOOL IN THE AMOUNT OF $892.50. 
 
New Business 
 
2005 Calendar – There was one suggested change to the meeting date in July from 
Tuesday the 12th to Wednesday, July 13.   
 
MOTION (FRAWLEY) SECONDED (CLEMENTS) AND PASSED TO APPROVE 
THE 2005 PERMANENT BUILDING COMMITTEE CALENDAR AS 
PRESENTED WITH THE CHANGE TO JULY. 
 
Adjournment 
 
MOTION (FRAWLEY) SECONDED (CRITCHLEY) AND PASSED TO 
ADJOURN THE MEETING AT 8:20 PM. 
 
Submitted by _______________________ 
                             Lori Smith, Clerk 
 


